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Taurus II & Cygnus Development and Flight Milestones in 2011-2012 (as of October 2011)

=Completed Milestone

Vehicle #1 Assembly/Testing*

CRS
Mission #2

Wallops Assembly 
Building Complete

Launch Pad
Construction Complete

Castor 30 Upper
Stage Delivery

Launch Pad
Certification Complete

CRS
Mission #1

COTS
Demonstration

Mission

Taurus II
Test

Flight

Cygnus PCM Arrives
at Wallops Cygnus #1 Spacecraft

at Wallops

Fairing Structures Testing

Stage 1 Engine Testing and Deliveries (ongoing)

Vehicle #3 Delivery

* Vehicle 1 used for testing and flown on later mission ** Vehicle 2 will be flown on Taurus II Test Flight

Cygnus #1 Integration

Cygnus #2 Assembly, Integration and Test at Dulles

Cygnus #1 Integration and Test at Dulles

Cygnus #2 Spacecraft
 at Wallops

Cygnus #1 Assembly

G100_09r34

Stage 1 Static Fire Test

Cygnus # 2 Integration


